

Daily Stand-Up Summaries

Campus Food Ordering Platform

Sprint 1

Meeting 1: Ledile and Faranani confirmed the initial project setup, including the GitHub repository, GitHub Projects board, and the first Firebase connection. The team agreed on the core structure for the public frontend, tests folder, and early authentication work. Blockers identified included uncertainty around the overall architecture and a need to clarify responsibilities before feature development accelerated.

Meeting 2: Tshepo reported progress on setting up the payment file structure and the checkout page layout, while Faranani noted progress on the authentication module and role system. The team discussed how the checkout flow would connect to the rest of the application. A blocker was the lack of a final payment gateway decision, together with some merge and structure confusion as shared files began to grow.

Meeting 3: Ledile shared updates on menu management models and the first frontend admin and vendor functionality, including add item and vendor approval actions. The team also checked that backend and frontend file names were not colliding. The main blocker was the import path confusion caused by similar filenames in different folders, which was slowing down testing and integration.

Meeting 4: The team reviewed authentication progress, including email/password login, Google and Apple sign-in support, password reset, and account deletion. Faranani confirmed that the three-role model was taking shape, and the group checked that the basic workflow matched the project requirements. The main blocker was role-based access control, since the permissions still needed careful refinement to keep the customer, vendor, and admin areas separate.

Sprint 2

Meeting 1: Faranani explained the cleanup of the role structure, including the removal of the older owner/super admin concept in favour of a clearer Student, Vendor, and Admin model. The team confirmed that the authentication flow needed to support admin applications rather than automatic access. The main blocker was coordinating these changes across branches without breaking existing login behaviour.

Meeting 2: Tshepo and the team discussed the new order tracking direction, including REST endpoints, real-time updates, and the shift toward persistent storage. The group agreed that tracking should support both customer-facing status updates and backend reliability. A blocker was inconsistent order data, especially missing fields that made it harder to query or display the correct order for each customer.

Meeting 3: Ledile reported progress on moving vendor menu data into Firestore and improving menu editing, image uploads, and approval workflows. The team also checked that the vendor pages still

worked after the migration. The main blocker was integration complexity, because several parts of the menu and vendor flow depended on one another and needed careful testing.

Meeting 4: The team reviewed merge conflicts, automated tests, and CI checks to keep the codebase stable as new features were combined. Faranani emphasised the need to keep the repository functional while everyone continued building features in parallel. A blocker remained repeated Git conflicts and unfinished test coverage, which meant the team had to spend time on recovery before adding more functionality.

Sprint 3

Meeting 1: Faranani and Tshepo discussed the payment workflow, including the checkout process, payment verification, and the move toward a secure third-party gateway. The team agreed that payment data should only be confirmed after server-side verification. The main blocker was deciding how to handle security and integration cleanly without exposing sensitive payment logic on the frontend.

Meeting 2: The group reviewed progress on the payment interface, callback handling, and the connection between the checkout page and the backend functions. Tshepo noted that the flow now had clearer steps from checkout to verification and order updates. A blocker was making sure the callback, Firestore updates, and payment status all remained in sync during testing.

Meeting 3: Ledile and Senzeni updated the team on SA data integration work, especially the use of dietary and allergen metadata so menu items could include standardised labels such as halal, vegan, or nut-free. The team agreed that this would improve menu consistency and student safety. The blocker was choosing and documenting a reliable public data source that could be used across vendors.

Meeting 4: Olwethu shared progress on analytics page improvements while the team checked that the reporting logic could support the dashboard requirements. The group discussed how analytics should stay reusable across admin and vendor views. A blocker was separating calculation logic from presentation logic so that the analytics code could be tested properly and reused across the system.

Meeting 5: The final sprint check focused on testing, merge conflict resolution, and integrating the payment, tracking, and menu features into one stable build. The team confirmed that the system was becoming more complete and realistic, but the testing backlog still needed attention. The main blocker was the number of failing tests and last-minute integration issues across multiple shared files.

Sprint 4

Meeting 1: Faranani coordinated the team as Scrum Master while the group focused on combining the remaining code, stabilising the application, and checking which features still needed fixes. Ledile and Tshepo reviewed vendor, payment, and tracking components to make sure the system still worked as one application. The blocker was that several features still depended on each other, so one broken section could delay the rest of the build.

Meeting 2: The team worked through failing test cases and reviewed which modules needed refactoring before submission. Olwethu's analytics work and Ledile's vendor functionality were checked alongside the

order and payment flows to ensure consistency. A blocker was that some errors only appeared after merging, which meant the team had to spend extra time debugging instead of polishing the final features.

Meeting 3: Thato discussed the food recommendations work for the customer side, while Senzeni and Faranani checked that the payment and data-integration pieces still aligned with the project requirements. The team agreed that the final release should stay focused on reliability and usability rather than adding new scope. The blocker was that progress was being held back by the amount of fixing needed in already completed work.

Meeting 4: The group reviewed the updated test coverage and final documentation, with everyone confirming the features that were now ready for handover. Faranani highlighted the need for closer progress checks so that the team would not depend on one person at the end of the sprint. The main blocker was uneven task completion, because some items had been marked as done before they were fully verified.

Meeting 5: In the final stand-up, the team confirmed that the application was in a usable state and that the remaining work was mainly cleanup, documentation, and final verification. The group also reflected on how the architecture, testing, and integration work had improved across the project. A blocker remained time pressure, since several fixes and confirmations had to be completed very close to the deadline.